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AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF KALTAG, ALASKA

PROJECT NO. AN 02-G18

To complete this project, the ANTHC and the City of Kaltag mutually agree to the terms and
conditions contained in this Amendment.
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AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF KALTAG, ALASKA

PROJECT NO. AN 02-G:18

DATE OF DOCUMENT:
March 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Kaltag = City

Denali Commission = Comrmission
Alaska Native Tribal Health Consortium = ANTHC
Financial Assistance Sub-Award = EFSA

On July 3, 2002, the ANTHC and the City of Kaltag executed an FSA authorized by the
Denali Commission to complete design studies and construction planning for a new health
clinic in Kaltag, Alaska. The project was funded by the Denali Commission.

. AMENDMENT TO REVISE PROJECT BUDGET AND FUNDING SOURCES TABLE

This project was originally awarded $100,000. This Amendment adds $24,550 of
Commission funding for a total award of $124,550. The additional funds will pay for a
subsurface soil investigation at the proposed construction site, which is an expansion of the
original scope of work.

The additional funds are derived from Denali Commission Financial Assistance Award
Project No. 0071-DC-2002-124, Amendment No. 1, dated September 2002.
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PROJECT NO. AN 02-G18 MARCH 2004
A revised Project Budget and Funding Sources Table is provided below.
Project Budget and Funding Sources
Job B Unit Denali Com-

Type Scope of Work Qly S Cost | mission FY 02 Total

M-CL |Design/planning for new clinic 1 |L8 100,000 100,000 100,000

M-CL |Subsurface s0il investigation 1 |LS 24,550 24,550 24,550
Total Project Cost $124,550( $124,550

This Agreement shall take effect upon signature by all parties and remain in effect until the
expiration of the “Performance Period” specified within the Commission’s Financial

Assistance Award, Amendment No. 1, dated September 2002.

This document constitutes Amendment No. 1 to the FSA for a new health clinic in the City
of Kaltag, Alaska. All other sections of the original FSA remain in effect as agreed upon

and executed.



ArLAsKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 S. Bragaw St., Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: March 2004
FROM: Environmental Review Officer

SUBJECT: City of Kaltag — Environmental Review
Amendment No. 1, Project No. AN 02-G18

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance
with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act
(NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all
potential environmental concerns (specific and cumulative effects) associated with the project in
consultation with applicable federal, state, and local authorities. An environmental review was
completed in May 2002 with respect to the proposed health clinic construction at Kaltag, Alaska,
under Project No. AN 02-G18. This Amendment’s scope of work does not change those

findings.

If the scope of work is again changed in the future, the ANTHC will revisit this environmental
review to determine if potential environmental concerns have been addressed.

Dt Coomgllatt.

Chris Campbell



